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Thursday, November 30, 2017 7:00 PM 
 

       Town Hall Annex - Community Room 2
 

1. ROLL CALL    
Members: Chairman Robert J. Austin-LaFrance, Michael Doyle, Jamie Giordano, Douglas K. Manfred, 
David E. Russell and Kevin Trejo 

  Staff: Rick Norris 
  GPS Representative: Sam Kilpatrick 
 
  Members absent: Christina Post 
 

Introduction of new PSBC Members: Jamie Giordano (Parent of middle school student, Principal) and Doug 
Manfred (Middle School Teacher) 

 
 Introduction of new Project staff: 
 Tammy Hamelin (Project Manager, Arcadis) and Mark Jeffko (Project Executive, O&G)    

2. COMMUNICATIONS AND REPORTS (other than Subcommittee reports)  
Funding (Grant Commitment) letters have been received for all three schools  
 
First request for progress payment has been submitted for the new middle 
school. 
 
Architect’s staff have begun the programming process with District staff. 
Verifying square footage rules (154,000 vs. 130,000. Programming to be 
completed by December 2017 and Schematic Design by March 2, 2018, with 
final design by mid-June 2018. Substantial completion will be in June of 
2020. 
 
Construction Manager’s contract is being prepared for signatures 
 
Conditional acceptance of the proposed school site was received from the 
State 
 
Proposals for Environmental Engineering Services were received on 
November 29th and will be evaluated 
 3.  DISCUSSIONS 
 
The Members continued to discuss project criteria necessary to inform the 
architects as they proceed with design. Items included the overall appearance 
of the building, designing for future flexibility and potential expansion, 
building systems and sustainability considerations, specific features 
(auditorium). The Members were invited to walk the site on Saturday, 12/2 at 
11:00 a.m. 
 3.  ADJOURNMENT 

   Meeting was adjourned at  ___________
 


